COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 14/ 2015

ESTI MATE SUMVARY 07:18: 35
CONTI D: C20202 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20202- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 15.0  DAYS TI ME ALLOW 80 WORK DAYS
FY15 RAMP NETERI NG PERCENT TI ME: 18.75 ORI G TI VE ALLOW 80 WORK DAYS
PRQJECT NO FSA R100- 221
FY15 RAMP NETERI NG
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER DOUGLAS, REG ON 1
ADAMB, REG ON 1
CONTRACTOR:
TK CONSTRUCTI ON US, LLC PAY PERI OD ENDI NG 12/ 31/ 2014 DATE TI ME STARTED 11/03/2014
2478 Patterson Road #17 DATE LET 09/ 04/ 2014 DATE WORK BEGAN  11/03/ 2014
DATE AWARDED 09/ 16/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 03/ 2014 DATE ACCEPTED
Grand Junction CO 81505 970- 257- 1879 DATE NOTI CE TO PROCEED 11/ 03/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 817, 885. 90 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 742, 185. 90 NON- PARTI CI PATI NG 60, 172. 94 32, 638. 86
PERCENT COVPLETE: 7.36% TOTAL EARNI NGS 60, 172. 94 32, 638. 86
FUNDS AVAI LABLE: $ 757,712.96 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 60, 172. 94 32, 638. 86
TOTAL CLAI MB: $ 0.00 RETAI NAGE -1,402.00 -575.98
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 58, 770. 94 32, 062. 88
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 58, 770. 94 32, 062. 88
OTHER ADJUSTMENTS 0. 00 0.00
pAMENT DE s 32,062.88

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20202

PCN: 20202-BI D

PRQJECT: FSA R100- 221

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00250 Renoval of Pavenent MarKking

0010 202-00810

Renoval of Ground Sign

0015 203-01597

Pot hol i ng

0020 208-00035

Aggr egat e Bag

0025 208-00045

Concrete Washout Structure

0030 208-00103

0035 208-00105

0040 208-00205

Er osi on Control Supervisor

0045 212-00006

Seedi ng (Native)

0050 212-00032 Soi |l Conditioning

0055 216-00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable

d ass

Renoval and Disposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

7, 300. 000
SF
2.96000
4.000
EACH
308. 41000
100. 000
HOUR
134. 91000
1, 000. 000
LF
8. 29000
6. 000
EACH
384. 88000
40. 000
HOUR
54. 49000
40. 000
HOUR
56. 86000
200. 000
HOUR
66. 33000
0. 500
ACRE
1, 184. 50000
0. 500
ACRE
2, 250. 55000
2,400. 000
SY

2.96000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 01/ 14/ 2015

07:18: 35
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
539. 64
539. 64
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20202-BID ESTI MATE RUN 01/ 14/ 2015
PRQJECT: FSA R100- 221 ESTI MATE NO. 0002 07:18: 35
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 613-00206 2 Inch Electrical Conduit (Bored) 13, 620. 000 1, 760. 000
LF 1, 200. 000 8,412. 00
7.01000 2, 960. 000 20, 749. 60
0065 613-01200 2 Inch Electrical Conduit (Plastic) 1, 750. 000 92. 000
LF 195. 000 1,203.15
6. 17000 287. 000 1,770.79
0070 613-07000 Pul | Box (Special) 24.000 0. 000
EACH 0. 000 0. 00
253. 61000 0. 000 0. 00
0075 613-07001 Type One Pull Box 16. 000 1.000
EACH 0. 000 0. 00
471. 73000 1. 000 471.73
0080 613-07005 Type Five Pull Box 10. 000 0. 000
EACH 0. 000 0. 00
1, 160. 71000 0. 000 0. 00
0085 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
30, 956. 24000 0. 000 0. 00
0090 613-32250 Li ght Standard Steel (25 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
2, 201. 90000 0. 000 0. 00
0095 613-40010 Li ght Standard Foundation 6. 000 2.000
EACH 0. 000 0. 00
1, 122. 22000 2. 000 2,244. 44
0100 613-80130 Service Meter Cabinet 4.000 0. 000
EACH 0. 000 0. 00
5, 601. 91000 0. 000 0. 00
0105 614-00011 Sign Panel (Cass I) 150. 000 0. 000
SF 0. 000 0. 00
21. 27000 0. 000 0. 00
0110 614-00012 Sign Panel (Cass I1) 120. 000 0. 000
SF 0. 000 0. 00
24. 56000 0. 000 0. 00



CONTI D C20202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20202-BI D ESTI MATE RUN 01/ 14/ 2015
PRQIECT: FSA R100- 221 ESTI MATE NO 0002 07:18: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
365. 23000 0. 000 0. 00
0120 614-70225 Traffic Signal Face (12-12) 14. 000 0. 000
EACH 0. 000 0. 00
447. 79000 0. 000 0. 00
0125 614-70336 Traffic Signal Face (12-12-12) 14. 000 0. 000
EACH 0. 000 0. 00
606. 05000 0. 000 0. 00
0130 614-72875 *Loop Detector Wre 10, 920. 000 2, 306. 000
LF 1, 462. 000 5,204.72
3. 56000 3, 768. 000 13, 414.08
0135 614-72878 Traffic Signal Vehicle Detector Amplifier (Loop Type) 18. 000 0. 000
4 Cha
( EACH 0. 000 0. 00
930. 05000 0. 000 0. 00
0140 614-72887 M crowave Vehicle Radar Detector 7.000 0. 000
EACH 0. 000 0. 00
9, 857. 55000 0. 000 0. 00
0145 614- 80000 Fl ashi ng Beacon 16. 000 0. 000
EACH 0. 000 0. 00
1, 982. 93000 0. 000 0. 00
0150 614- 84000 Traffic Signal Pedestal Pole Steel 14. 000 0. 000
EACH 0. 000 0. 00
1, 492. 51000 0. 000 0. 00
0155 614- 86250 Ranp Metering Controller 5. 000 0. 000
EACH 0. 000 0. 00
11, 752. 92000 0. 000 0. 00
0160 614-87020 Optical Transceiver 7.000 0. 000
EACH 0. 000 0. 00
6, 901. 74000 0. 000 0. 00
0165 614-87406 *Fi ber Optic Cable (Single Mde) (6 Strands) 4,510. 000 0. 000
LF 0. 000 0. 00
7.11000 0. 000 0. 00



CONTI D C20202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20202- BI D ESTI MATE RUN 01/ 14/ 2015
PRQIECT: FSA R100- 221 ESTI MATE NO 0002 07:18: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 250 13, 439.70
53, 758. 79000 0. 250 13,439.70
0175 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 050 177. 68
3, 553. 50000 0. 050 177. 68
0180 627-00005 Epoxy Pavenent MarKking 70. 000 0. 000
GAL 0. 000 0. 00
106. 61000 0. 000 0. 00
0185 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 100. 000 0. 000
SF 0. 000 0. 00
29. 61000 0. 000 0. 00
0190 627-30329 Prefornmed Plastic Pavenent Marking (Xwal k-Stop Line) 200. 000 0. 000
(Type |
SF 0. 000 0. 00
21. 32000 0. 000 0. 00
0195 630- 00000 Fl aggi ng 200. 000 0. 000
HOUR 0. 000 0. 00
21. 88000 0. 000 0. 00
0200 630-00012 Traffic Control Managenment 80. 000 7. 000
DAY 8. 000 3,510. 08
438. 76000 15. 000 6, 581. 40
0205 630- 80342 Construction Traffic Sign (Panel Size B) 36. 000 2. 000
EACH 1. 000 32.82
32. 82000 3. 000 98. 46
0210 630-80343 Construction Traffic Sign (Panel Size O 6. 000 2.000
EACH 0. 000 0. 00
32.82000 2.000 65. 64
0215 630-80344 Construction Traffic Sign (Special) 32. 000 16. 000
SF 0. 000 0. 00
24. 46000 16. 000 391. 36
0220 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2,041.87000 0. 000 0. 00



CONTI D C20202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20202-BID ESTI MATE RUN 01/ 14/ 2015
PRQIECT: FSA R100- 221 ESTI MATE NO 0002 07:18: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-80360 Drum Channel i zi ng Devi ce 10. 000 0. 000
EACH 0. 000 0. 00
16. 41000 0. 000 0. 00
0230 630-80380 Traffic Cone 100. 000 22.500
EACH 24.500 119. 07
4. 86000 47. 000 228. 42
0235 630-85041 Mobi | e Attenuat or 30. 000 0. 000
DAY 0. 000 0. 00
182. 31000 0. 000 0. 00
0240 700-70010 F/ A M nor Contract Revisions 55, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70072 F/ A Obtai n Power from Xcel Energy 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70230 F/ A Communi cati on Lines 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70380 F/ A Erosion Control 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 817,885.90 $ 32,638.86 $ 60, 172. 94
PRQIECT TOTAL CURRENT AMI $ 817,885.90 $ 32,638.86 $ 60, 172. 94



